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October 5, 2004

Mr. Dion Novak

Superfund Division

United States Environmental Protection Agency
77 West Jackson Boulevard, Mail Code: SR-6J
Chicago, IL 60604

- Re: Monthly Progress Report — September 2004

www.environcorp.com

Eagle Zinc Site, Hillsboro, Illinois
Dear Mr. Novak:
“This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during September 2004.
I.  Activities Conducted During Reporting Month
The following activities were conducted during the reporting period:
e ENVIRON and the Parties received USEPA’s conditional approval of the
August 2004 Human Health Risk Assessment (HHRA) and Ecological Risk
Screening Evaluation (ERSE) in letters dated September 21, 2004.
Additional revisions called for in USEPA’s letters were dlscussed and
1mp1emented
II.  Difficulties Encountered During Reporting Month
No difficulties were encountered during the reporting month.
III. Changes in Key Project Personnel
No changes in key project personnel have occurred.
IV, Sampling and Testing Results
No sampling or testing results were received during the reporting period.

V. Project Schedule

The éurrent'Project Schedule, including actual dates for completed tasks, is attached
to this letter. :
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VI. Activities Planned for Next Reporting Month
The following activities are planned for October 2004:

e Asrequired in USEPA’s approval letters, certain revisions were made to the
~ HHRA and ERSE. The revised pages were submitted to USEPA on October
- 5,2004.
e The Remedial Investigation (RI) Report will be prepared in accordance
with the AOC schedule, the draft RI Report wrll be submitted to USEPA by
November 5, 2004.

If you have any questions concerning this progress report, please do not hesitate to
contact me.

Sincerely,

ENVIRON International Corporation

F. Rdss Jones, P.G.
Manager

FRJ:rms
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Attachment

cc:  Thomas Krueger, Esq. — USEPA, Region 5
Rick Lanham — IEPA, Bureau of Land
Chris English - CH2M Hill
John Ix, Esq. — Dechert
Paul Harper — Eagle-Picher
Gordon Kuntz — Sherwin-Williams Company
Roy Ball — ENVIRON International Corporation



EAGLE ZINC RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL
D Task Name Start Finish | Duration [Nov'01]Dec 01 | Jan ‘02 [Feb 02 Mar ‘02 [ Apr'02 [ May 02 | Jun ‘02 [ Jul'02 |Aug ‘02| Sep 02| Oct'02 | Nov 02| Dec "0 | Jan '03 | Feb 03] Mar ‘03 [ Apr'03 [May'03 | Jun '03 [Jul'03_| Aug '03 | Sep 03| Oct 03 | Nov'03 [ Dec'03 | Jan ‘04 | Feb '04[Mar ‘04 [ Apr'04 [May'04 | Jun ‘04 | Jul '04 | Aug '04 | Sep '04] Oct'04 [Nov'04]Dec 04 | Jan 05 [ Feb'05] Mar 05 [ Apr '05 | May ‘05 | Jun 05
1 |RIFS Tasks Mon 1231/01 Sat5/14/05 - 1231 days s : RUFS Tasks \ i ! y .
2 Preliminary Site Evaluation Report ' Mon 12131/01  Thu 3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 Wed 2/13/02 45 days
A PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 Agency Comments on PSE Report Thu 3/7/02 Thu3/7/02  Odays
6 Final PSE Report Fri3/g02 | Thu3/28/02 21 days
7 RI/FS Workplan Mon 12/31/01 Thu 7111/02 193 days
8 Draft RUFS Workplan ) Mon 12/31/01 Mon 4/1/02 92 days
9 RI/FS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RIFS Work Plan Fri 4/119/02 Fri 5/3/02 15 days
11 Final RIVFS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RIFS Workplan Thu 6/27/02 Thu 711102 15 days
13 Phase 1 Source Characterization Technical Memorandum Fri 712/02 Mom 3/3/03 235 days
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7112102 Wed 10/9/02 90 days
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02 ' Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/02 9days
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM " Tue 12/3/02 Mon 3/3/03 91 days
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2117104 351 days Phase 2 Migration Pathway Technical Memorandum
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 [0 S A e R Ha R B e e U AT e e haas s Rt aishuee Seusan: s bbb ohEt St i SoCte e oo ISR NSRS | S S| NSV SR S
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03 Sun 8/24/03 14 days
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 11/4/03 72 days
23 Final Phase 2 Migraiinn Pathway TM Wed 11/5/03 Tue 11/18/03 14 days
24 Agency Approval of Final Phase 2 TM Fri 11/28/03 Tue 2/117/04 82 days
25 Risk Assessment Report Wed 2/18/04  Tue 9/21/04 = 217 days Risk Assessment Report
26 Draft Risk Assessment Report Wed 2/18/04  Wed 3/17/04 77T SR (A G s A S S S A /e i T B e S e R ] s e e M S e S S SR S ST
27 ) Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
28 Agency Comments on Draft Risk Assessment Report Thu 3/18/04 Mon 5/3/04 = A T T e e e e R e i i S i i e e e et i B
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Appraval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 15 days
31 Remedial Investigation Report | Wed 9/22/04 Sun 1/9/05 110 days
32 Draft Remedial Investigation Report Wed 9/22/04 Fri 11/5/04 PLE N FEE S e i S i S el A T T (i S i e e S - i bt s e e L R S SRR B
33 Remedial Investigation Report Review Meeting Sat 11/6/04 Fri 11/19/04 14 days
34 Agency Comments on Draft Remedial Investigation Report Sat 11/20/04 Sun 12/5/04 LTl N S R T e T R L i D e R S T e e i 1+ e ik i it
35 Final Remedial Investigation Report Mon 12/6/04 Sun 12/26/04 21 days
36 Agency Approval of Final Remedial Investigation Report Mon 12/27/04  Sun 1/9/05 7= R S S e A T A S e S e e e e e T e e e e e
NOTES:
37 Feasibility Study Report Mon 110/85 = Sat5/114/05 | 125days 1. A monthly progress report will be submitted at the
‘ . end of each calendar month.
38 Draft Feasibility Study Report  Mon 11005 Thu 3/10/05 60days | T 12 Assinnes 30 days for Agenicy to provide copimeils T b i e e s e e e T e e s s e s e s st s e sb s s s e atenssban bt e e i e e b
‘ on draft deliverables.
39 Feasibility Study Report Review Meeting Fri 3/11/05 Thu 3/24/05 14 days 3. Assumes 14 days for Agency to review and approve
final deliverables. : : : . ‘ :
40 P e e T R A T 4. Assumes Draft R_lsk Assessment Technical ' e i I e S S i SRR (1 ARRU: S S e R L E e TS SRR I A M  esesaue o
Memorandum submitted as proposed in ENVIRON's
: : : January 26, 2004 letter.
4 Final Feasibility Study Report Sun 4/10/05 Sat 4/30/05 21 days ]
42 Agency Approval of Final Feasibility Study Report Sun5M1/05 = Sat5/14/05 TE I IR R R T e i A S T s S i i e R e R e it e e ik S e S S e s e R Tt B e S R S e
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